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Mr. Mark Malinowski
California Department of Health Services
Toxic Substances Control Division
Region 2
700 Heinz Avenue, Building F, Suite 200
Berkeley, CA 94710

Mr. Malinowski:

Enclosed is the Monthly Progress Report for the month of May on the Remedial
Investigation/Feasibility Study at the Naval Air Station, Alameda.

Thank you for your continued guidance and involvement in the IR program. Please direct
any questions to Commander, Western Division, Naval Facilities Engineering Command
(Attn: Ms. Bella G. Dizon, Code 1813BD, (415) 244-2551 or 2564).

Sincerely,

Orlg_nal___e_ _xr_.

.... RICHARDSERAYDARIAN
Head, Installation Restoration Section

Encl:
(1) RI/FS Monthly Progress Report at NAS Alameda, May 1990

Copy to:
_NAS Alameda (Attn: Randy Cate)

COMNAVBASE San Francisco (Arm: Randy Friedman)
Regional Water Quality Control Board (Attn: Tom Gandsbery) "

Blind copy to:
1813, 1813BD, 1813AN, Admin. Record
Writer: BeIla Dizon, 1813BD, x2564
Typist: A. Araujo, 900618, MAY PRO RPT
File: ALAMEDA/NAS
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MONTHLY PROGRF_£S REPORT

,..... MAY 1990

REMEDIAL INVESTIGATION/FEASIBILITY STUDY
NAVAL AIR STATION ALAMEDA

ALAMEDA, CALIFORNIA

1. ACTIONS TAKEN DURING MAY 1990

A. The following field tasks were performed:

1. Radiation survey at the 1943-56 Disposal Area and
West Beach Landfill.

2. Utility clearance at the 1943-56 Disposal Area, West
Beach Landfill and Oil Refinery Area.

3. Grid survey for surface soil sampling at the 19343-56
: DisposalArea.

4. Location and marking of exploratory boring locations.

5. Site clearances for the landfill areas along Perimeter road.

6. Mobilization of the decontamination and office trailers.

7. Background air sampling and monitoring at the landfill
areas, Oil Refinery site, and residential area.

8. Air sampling during exploratory borings and laboratory
analyses on air samples.

9. Surface soil sampling at 1943-56 Disposal Area.

10. Drilling of exploratory borings at landfill areas and Oil
Refinerysite. _

11. Laboratory analyses on soil samples.
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B. The following letters were sent to DHS and copies sent to
EPA and RWQCB:

1. Letter to inform DHS of the revision to the surface soil

sampling activity at the 1943-56 Disposal Area.

2. Actions Expected to be Taken During June 1990.

1. Completion of the Phase 1 exploratory borings.

2. Chemical Analyses on soil and air samples.

3. Surveying (locations and elevations) of borings and
surface soil sampling points.

4. Movement of the waste barrels to the temporary
' storagearea.

..... 5. Mobilization, site reconnaissance, air monitoring plan
and site investigation work for Phase 2A.

3. Any Requirements Under Order Not Completed.

A. None.


